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The following discussion summarizes the status of the Ivanpah Solar Electric Generating 
System (lSEGS) Application for Certification [07-AFC-5] proceeding since th,e issuance 
of Applicant's Status Report No.3 on July 11,2008. 

Project Schedule 
. . 

The Ivanpah SEGS project was filed with the CEC on August 3'1,2007, and deemed Data 
Adequate on October 31, 2007. The first important milestone for the project will be the 
release of the joint state-federal environmental document, the Preliminary Staff 
Assessment / Draft Environmental Impact Statement (the "PSA/Draft EIS"). 

Based on our recent discussions with the CEC Staff and the BLM, we understand that the 
CEC has yet to release the internal working draft PSAIDraft EIS to the BLM for BLM's 
review. BLM will then, in turn, enter into its own internal review process. The BLM 
internal review would be followed by internal CEC-BLM negotiations and working 
sessions before the public release of the PSA/Draft EIS. We understand that many 
sections of the PSA/Draft EIS are complete. Other sections should be complete; for 
example, we responded in June 2008 to the most recent Data Response on Air Quality. 
Despite the fact that many sections are or should' be complete, the CEC Staff has not 
shared these completed sections with the BLM. 

If the CEC Staff does not complete its preparation of the working draft of the PSA/Draft 
EIS and share that document with BLM in a timely manner, there may be a delay of 
many months in the release of the joint PSAIDraft EIS for public review. The 
Committee should act immediately to ensure that the PSA/Draft EIS is promptly 
completed and published in accordance with statutory requirements and the 
Memorandum of Understanding Between the Us. Department of Interior, Bureau of 
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Land Management. Cal([ornia Desert District and the California Ene;gy Commission 
Staff Concerning Joint Environmental Review for Solar Thermal Power Plant Projects 
(MOU). Applicant notes that the BLM and CEC combined processing plan contained in 
this MOU calls for issuance ofPSAlDraft EIS between days 140 and 160 after the AFC is 
deemed data adequate. Particularly in instances such as this case; where almost one year 
has elapsed since the Application was deemed data adequate and the PSA has not been 
issued, it is critical that the Committee actively monitor the Staffs progress in 
completing the necessary documents and the Committee promptly act to help the Staff 
resolve any issues regarding priorities and resources that may be barriers to timely 
completion of assignments. 

Status of Project Since Last Status Report 
•	 At the request of BLM, Applicant was asked to prepare a detailed site drainage, 

grading and erosion control plan (referred to as the Site Civil Plan) which is riot 
usually available to CEC Staff until after a final decision. Applicant met with 
BLM and CEC Staff and BLM's environmental consultant (Earth Tech) to review 
progress of the Site Civil Plan. During this and additional discussions with the 
BLM, Applicant understands that the BLM is satisfied with the work done to date 
and that completion of the Draft Environmental Impact Statement (DEIS) is not 
contingent upon completion of the Site Civil Plan. Applicant anticipates 
submittal of the Site Civil Plan to the BLM and CEC in September 2008. 

•	 Reports on Spring 2008 wildlife surveys and additional cultural resources surveys 
were submitted to the CEC and BLM in August 2008. The Spring 2008 botanical 
survey report is under preparation and will be submitted to the agencies the week 
of September 8, 2008. 

•	 Applicant has been diligently working with the .CEC, BLM, U.S. Fish and 
Wildlife Service and the California Department of Fish and Game on biological 
mitigation for the Ivanpah SEGS project. The results of these meetings and 
conference calls are being summarized and incorporated into the revised 
Biological Assessment (BA). The revised BA will be submitted to the agencies 
the week of September 8, 2008. 

•	 Applicant ·has been working with the U.S. Army Corps of Engineers (Corps) o~ 

the Site Wetlands Delineation. The Corps has reviewed the draft Site Wetlands 
Delineation report and made an initial finding that the ephemerai washes on the 
Ivanpah SEGS site are non-jurisdictional under the Federal Clean Water Act. 
Applicant has incorporated Corps comments on the draft report and prepared 
review forms that must accompany the report for a final concurrence review by 
the U.S. Environmental Protection Agency. The final Site Wetlands Delineation 
Report will be submitted to the Corps the week of September 8, 2008. 

•	 During the Ju~y Data Response Workshop Applicant was asked by CEC and BLM 
Staff to increase the cultural resources Area of Potential Effect (APE) for the 

, Ivanpah SEGS and to perform cultural resources surveys within this extended 



APE. The extended APE includes more than a dozen sites in the mountains and 
hills within 3 to 5 miles of the Ivanpah SEGS project boundary. Although the 
Committee overseeing this proceeding issued an order extending the deadline for 
data requests to June 2, 2008, Applicant voluntarily agreed to undertake these 
additional surveys. Field surveys are currently underway and include pedestrian 
surveys and, due to the very rugged and remote topography in the mountainous 
areas included in the extended APE, also include helicopter surveys. Applicant 
will provide results of these surveys under cover of confidentiality as soon as they 
are available. 

•	 The Applicant has received the second SIS and will provide it the week of 
September 8th under confidentiality restrictions to comply with the FERC and 
CAISO requirements regarding Critical Energy Infrastructure Information. 
Applicant understands that the third and final SIS will be issued in September. 

Significant progr:ess is being made toward the resolution of all other outstanding issues. 
The Applicant urges the CEC to enforce the timeline in the MOD because further delays 
directly affect Applicant's ability to finance, construct and perform its Power Purchase 
Agreement obligations on time. 

September 5, 2008	 Respectfully submitted, 

ELLISON, SCHNEIDER & HARRIS L.L.P. 

By~Q.~ 
Jeffery D. Harris 
Ellison, Schneider & Harris L.L.P. 
2015 H Street 
Sacramento, California 95814-3109 
Telephone: (916) 447-2166 
Facsimile: (916) 447-3512 

Attorneys for Applicant 
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PROOF OF SERVICE 

I, Karen A. Mitchell, declare that on September 5, 2008 I served copies of the attached 

Applicant's Status Report #4 by email addressed to all parties on the attached service list. 

I declare under the penalty of perjury that the foregoing is true and correct. 

Karen A. Mitchell 
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Solar Partners, LLC 
John Woolard, Chief Executive Officer 
Alicia Torre, Project Manager 
1999 Harrison Street, Suite #500 
Oakland, CA 94612 
ATorre@BrightSourceEnergy.com 

Steve De Young 
Ivanpah Solar Electric Generating System 
Director, Environmental, Safety and Health 
1999 Harrison Street, Ste. 2150 
Oakland, CA 94612 
sdeyoung@brightsourceenergy.com 

APPLICANT'S CONSULTANTS 

John L. Carrier, J. D. 
2485 Natomas Park Dr. #600 
Sacramento, CA 95833-2937 
jcarrier@ch2m.com 

INTERESTED AGENCIES 

California ISO 
P.O. Box 639014 
Folsom, CA 95763-9014 
e-recipient@caiso.com 

Tom Hurshman, Project Manager 
Bureau of Land Management 
2465 South Townsend Ave. 
Montrose, CO 8140 I 
tom_hurshman@blm.gov 

Sterling White, Field Manager 
Bureau of Land Management 
Needles Field Office 
1303 South Highway 95 
Needles, CA 92363 
Sterling_White@blm.gov 

Becky Jones 
California Department of Fish & Game 
36431 41 st Street East 
Palmdale, CA 93552 
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California Unions for Reliable Energy 
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Tanya A. Gulesserian 
Marc D. Joseph 
Adams Broadwell Joseph & Cardozo 
601 Gateway Boulevard, Suite 1000 
South San Francisco, CA 94080 
tgulesserian@adamsbroadwell.com 

ENERGY COMMISSION 

JEFFREY D. BYRON 
Commissioner and Presiding Member 
jbyron@energy.state.ca.us 

JAMES D. BOYD 
Commissioner and Associate Member 
jboyd@energy.state.ca.us 

Paul Kramer 
Hearing Officer 
pkramer@energy.state.ca.us 

Che McFarlin 
Project Manager 
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Dick Ratliff 
Staff Counsel 
dratliff@energy.state.ca.us 
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